
   

 
Wood Environment & Infrastructure Solutions, Inc. 
751 Arbor Way, Suite 180 
Blue Bell, PA  19422-1951 
610-828-8100 office 
610-828-6700 fax 
www.woodplc.com 
 

 
May 1, 2019        Via Email and Fed Ex 
 
Mr. Russell Fish       
Office of Remediation 3LC20 
U.S. Environmental Protection Agency 
1650 Arch Street 
Philadelphia, PA  19103-2029 
 
Subject: Quarterly Progress Report  
  Honeywell International Inc.  

Delaware Valley Works 
Claymont, DE 
Docket No. RCRA 03-2011-0252CA 

 
Dear Mr. Fish: 
 
On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure 
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by 
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being 
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative 
Order on Consent, Docket No. RCRA 03-2011-0252CA.  This report covers the period from 
February 1, 2019 to May 1, 2019. 
 
A. Identification of Site 
 

Honeywell – Delaware Valley Works  
6100 Philadelphia Pike  
Claymont, Delaware 19703 

 
B. Status of Work and Progress to Date 
 

• On February 22, 2019 the U.S. Environmental Protection Agency (EPA) provided 
email approval of the response to EPA comments on the RCRA Facility 
Investigation Phase IV Work Plan (Groundwater Investigation and Vapor Intrusion). 

• On February 26, 2019 Wood conducted a site visit to identify sampling locations 
for the heating season vapor intrusion sampling event. 

• On February 28, 2019 Wood submitted via email the final RCRA Facility 
Investigation Phase IV Work Plan but was requested by EPA on March 1, 2019 to 
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delay submittal of the paper copies while EPA conducted a final review of the 
incorporated revisions. 

• On March 11, 2019 Wood submitted additional figures at the request of EPA that 
show building-specific VI sampling locations for inclusion into the work plan. 

• On March 12, 2019 EPA provided email approval of the RCRA Facility 
Investigation Phase IV Work Plan. 

• From March 25 through March 28, 2019 Wood conducted the heating season 
vapor intrusion sampling event, including the collection of sub-slab soil gas 
samples and indoor air samples and submitted samples for laboratory analysis, 
and then used EPA’s Vapor Intrusion Screening Level (VISL) calculator to 
determine which indoor air samples to submit for laboratory analysis. 

• From April 2 through April 4, 2019 Wood collected soil and groundwater samples 
from the MW-6 VOCs Area and submitted them for laboratory analysis. 

• On April 30, 2019 Wood initiated the collection of water levels from onsite 
monitoring wells. 

• On April 26, 2019 EPA provided via email a letter dated April 25, 2019 with 
comments on the SWMU 9 Geotechnical Investigation Report.  

 
C. Difficulties Encountered During Reporting Period 

 
• None this period. 

 
D. Actions Taken to Rectify Difficulties 
 

• None this period. 
 
E. Activities Planned for Next Quarter  

 
• Continue implementation of the RFI Phase IV, including the collection of water 

levels from 47 monitoring wells. 
• Prepare technical memorandum for submittal to EPA summarizing the vapor 

intrusion sampling. 
• Prepare interim report for submittal to EPA with proposed permanent well 

locations. 
• Address EPA comments on the SWMU 9 Geotechnical Investigation Report. 
• EPA approval of the DVW RFI Report, BHHRA, and BERA. 
• EPA approval of the SWMU 9 Corrective Measures Objectives matrix. 
• EPA approval of the SWMU 9 Data Summary Report. 
• EPA approval of the SWMU 9 Geotechnical Investigation Report. 
• Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 

Shoreline and Sediment.  
• Finalize submit application to DNREC for Subaqueous Lands Permit. 
• Finalize and submit application for New Castle County Floodplain Permit 

Application. 
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• Finalize and submit USACE Nationwide Permit 38 application. 
 

F. Explanation of Any Non-Compliance 
 

• None this period. 
 
G. Discussion of Performance Evaluation of Remedial Measures 

 
• Not applicable.  

 
Attached to this letter is the certification by Honeywell as required by the Administrative Order 
on Consent, Docket No. RCRA 03-2011-0252CA.   Please contact John P. Mihalich at 610-877-
6020 if you require additional information. 
 
Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 
 

 
 
John P. Mihalich 
Associate Geologist 
 
Attachment Certification 
 
cc: Steve Coladonato – Honeywell 
 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 
Lawrence Matson– DNREC 
James Wentzel, P.E. – PADEP 
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CERTIFICATION  
 
I certify that the information contained in or accompanying this Quarterly Progress Report is 
true, accurate, and complete.   

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify 
its accuracy, I certify under penalty of law that this Report and all attachments were prepared in 
accordance with procedures designed to assure that qualified personnel properly gather and 
evaluate the information submitted.  Based on my inquiry of the person or persons who manage 
the system, or those persons directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information including the possibility of fines and imprisonment for 
knowing violations. 

 
 
    

Signature:  _________________________________________________________ 
 
Name: Steve Coladonato 
 
Title:   Remediation Manager, Honeywell International Inc. 
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